

# GIS Project Status – Orthoimagery Needs Assessment

## February 2019

### Objectives

- Collect information from NH GIS stakeholders on needs for statewide orthoimagery - through input sessions and online survey
- Utilize information collected to develop image acquisition specifications, identify potential vendors, and develop a funding allocation model

### Benefits

- Provides guidance and strategy for the regular acquisition of statewide imagery
- Increases utilization of spatial data assets
- Improves information-sharing, coordination, and collaboration among the state's GIS stakeholders

### Cost

- DoIT capital budget funds in the amount of \$29,448 awarded to GRANIT, Earth Systems Research Center, UNH, to coordinate assessment. Funds provided through state/UNH cooperative agreement that specifies invoicing based on costs incurred
- Time of GIS TAC Task Force members' participation not charged to this project. Estimated 125 hours, based on 5 people @ 25 hrs/person

### Stakeholders

Sponsor Organizations: DoIT  
 Project Sponsor: Denis Goulet  
 Project Manager: Fay Rubin  
 Participants: GIS Technical Advisory Committee Task Force, GIS Technical Advisory Committee, GIS practitioners

### Accomplishments

- Drafted recommendations and funding model sections of final documents for review by working group members.
- Drafted remaining section of report on vendor options for review by working group members.

### Commentary

- N/A

### Project Status:



### Issues/Risks

- No issues or risks were identified over the past month that affect the project objectives, schedule, or budget

### Changes

- No changes to objectives, schedule, or any other aspects have impacted the project over the past month

### Timeline



#### Project Milestone

#### Month/Yr

1. Develop Project Plan & Schedule		<span style="color: grey;">●</span>
2. Develop & Host User Needs Input Sessions	Aug 18	<span style="color: grey;">●</span>
3. Finalize and Distribute Online Survey	July 18	<span style="color: grey;">●</span>
4. Compile Results from Survey/Input Sessions	Sep 18	<span style="color: grey;">●</span>
5. Develop Final Imagery Specifications	Oct 18	<span style="color: grey;">●</span>
6. Research Imagery Vendor Options	Dec 18	<span style="color: green;">●</span>
7. Develop Funding Allocation Model	Feb 19	<span style="color: green;">●</span>
8. Finalize Plan	Mar 19	<span style="color: green;">●</span>
9. Project Closeout	Apr 19	<span style="color: blue;">●</span>

