

GIS Project Status – Agency Map Viewers Pilot Project

January 2019

Objectives

- Survey state agencies to establish needs/skills with respect to geospatial data management and publishing
- Test collaborative web-mapping application model by developing governance structure and infrastructure
- Develop/deploy agency mapping site(s) that provide public access to NHDOT & NHDES enterprise data sets

Benefits

- Reduces redundancy and enhances effectiveness among agencies deploying web mapping applications
- Increases utilization of spatial data assets
- Improves information-sharing, coordination, and collaboration among the state's GIS stakeholders

Accomplishments

- UNH –continued provision of technical support to NHDES and NHDOT, setup portal for ArcGIS on virtual server, completed Geocortex Reporting 5 online self-directed training course
- NHDES – conducted external review of Geocortex Wetlands viewer and transferred site to shared server, updated GIS map services for viewers, proposed ArcGIS Online project for the pilot, continued user testing and refinement of viewers
- NHDOT – continued efforts to define functional requirements for NH Roads and Projects viewer; coordinated with NHDOS on functional requirements for combined Infrastructure viewer
- All – continued efforts to define terms for web GIS governance framework

Commentary

- N/A

Project Status:

Issues/Risks

- No issues or risks were identified over the past month that affect the project objectives, schedule, or budget

Changes

- No changes to objectives, schedule, or any other aspects have impacted the project over the past month



Cost

- DoIT capital budget funds in the amount of \$201,871 awarded to GRANIT, Earth Systems Research Center, UNH, to coordinate assessment. Funds provided through state/UNH cooperative agreement that specifies invoicing based on costs incurred
- Time of GIS TAC Task Force members and agency staff participation not charged to this project. Estimate to be provided after initial project meeting.

Stakeholders

Sponsor Organizations: DoIT
 Project Sponsor: Denis Goulet
 Project Manager: Fay Rubin
 Participants: GIS Technical Advisory Committee Task Force, GIS Technical Advisory Committee, NHDOT staff, NHDES staff

Timeline



Project Milestone Month/Yr

Project Milestone	Month/Yr	Status
1. Develop project plan & schedule	July 18	G
2. Identify initial agency applications	Oct 18	G
3. Identify structure/content of guidance docs	Dec 18	N
4. Initial Geocortex applications built	Mar 19	G
5. Complete initial testing of applications	June 19	N
6. Complete help documents/videos	June 19	N
7. Solicit/implement feedback on apps	Sept 19	N
8. Release Geocortex agency viewers	Nov 19	N
9. Identify/scope second applications	Dec 19	N
10. Develop/launch second applications	May 20	N
11. Produce final guidance documents	June 20	N
12. Project closeout	June 20	N

