

# GIS Project Status – Agency Map Viewers Pilot Project

## August, 2021

### Objectives

- Survey state agencies to establish needs/skills with respect to geospatial data management and publishing
- Test collaborative web-mapping application model by developing governance structure and infrastructure
- Develop/deploy agency mapping site(s) that provide public access to NHDOT & NHDES enterprise data sets

### Benefits

- Reduces redundancy and enhances effectiveness among agencies deploying web mapping applications
- Increases utilization of spatial data assets
- Improves information-sharing, coordination, and collaboration among the state's GIS stakeholders.

### Accomplishments

- UNH – provided general system/technical support for servers hosting viewer applications, continued to assist with drafting domain descriptions, completed draft of Platform domain documentation, and participated in virtual work group meetings.
- NHDES – continued review of draft domain descriptions, viewer maintenance, managed map services and feature layers, assisted with platform access, provided technical support, and participated (when available) in virtual work group meetings.
- NHDOT – Organized and hosted virtual work group meetings and assisted and directed the development of the draft Platform domain documentation.
- All – participate in weekly virtual work sessions, subject to availability.

### Project Status:

### Issues/Risks

- No issues or risks were identified over the past month that affect the project objectives or budget.

### Changes


- No changes.

### Cost


- DoIT capital budget funds in the amount of \$201,871 awarded to GRANIT, Earth Systems Research Center, UNH, to coordinate assessment. Funds provided through state/UNH cooperative agreement that specifies invoicing based on costs incurred
- Time of GIS TAC Task Force members and agency staff participation not charged to this project. Estimate to be provided after initial project meeting.

### Stakeholders

Sponsor Organizations: DoIT  
 Project Sponsor: Denis Goulet  
 Project Manager: David Justice  
 Participants: GIS Technical Advisory Committee Task Force, GIS Technical Advisory Committee, NHDOT staff, NHDES staff



### Timeline



### Project Milestone Month/Yr

Project Milestone	Month/Yr	Status
1. Develop project plan & schedule	July 18	C
2. Identify initial agency applications	Oct 18	C
3. Identify structure/content of guidance docs	Dec 18	C
4. Initial Geocortex applications built	Mar 19	C
5. Complete initial testing of applications	June 19	C
6. Complete help documents/videos	Dec 21	G
7. Solicit/implement feedback on apps	Oct 21	G
8. Release Geocortex agency viewers	Nov 19	C
9. Identify/scope second applications	Dec 19	C
10. Develop/launch second applications	Dec 20	C
11. Produce final guidance documents	Dec 21	G
12. Project closeout	Dec 21	G

