

# GIS Project Status – Agency Map Viewers Pilot Project

## September, 2021

### Objectives

- Survey state agencies to establish needs/skills with respect to geospatial data management and publishing
- Test collaborative web-mapping application model by developing governance structure and infrastructure
- Develop/deploy agency mapping site(s) that provide public access to NHDOT & NHDES enterprise data sets

### Benefits

- Reduces redundancy and enhances effectiveness among agencies deploying web mapping applications
- Increases utilization of spatial data assets
- Improves information-sharing, coordination, and collaboration among the state's GIS stakeholders.

### Accomplishments

- UNH – provided general system/technical support for servers hosting viewer applications, continued to assist with drafting the final report, and participated in virtual work group meetings.
- NHDES – continued viewer maintenance, managed map services and feature layers, assisted with platform access, provided technical support, and participated (when available) in virtual work group meetings.
- NHDOT – Organized and hosted virtual work group meetings and assisted and directed the development of the final report outline.
- All – participate in weekly virtual work sessions, subject to availability.

### Project Status:

### Issues/Risks

- No issues or risks were identified over the past month that affect the project objectives or budget.

### Changes

- No changes.

### Cost

- DoIT capital budget funds in the amount of \$201,871 awarded to GRANIT, Earth Systems Research Center, UNH, to coordinate assessment. Funds provided through state/UNH cooperative agreement that specifies invoicing based on costs incurred
- Time of GIS TAC Task Force members and agency staff participation not charged to this project. Estimate to be provided after initial project meeting.

### Stakeholders

Sponsor Organizations: DoIT  
 Project Sponsor: Denis Goulet  
 Project Manager: David Justice  
 Participants: GIS Technical Advisory Committee Task Force, GIS Technical Advisory Committee, NHDOT staff, NHDES staff

### Timeline

<b>G</b> On Track	<b>N</b> Not Started
<b>A</b> At Risk	<b>H</b> On Hold
<b>R</b> Off Track	<b>C</b> Completed

	Duration
	Proposed
	Progress

### Project Milestone Month/Yr

1.	Develop project plan & schedule	July 18	<b>C</b>
2.	Identify initial agency applications	Oct 18	<b>C</b>
3.	Identify structure/content of guidance docs	Dec 18	<b>C</b>
4.	Initial Geocortex applications built	Mar 19	<b>C</b>
5.	Complete initial testing of applications	June 19	<b>C</b>
6.	Complete help documents/videos	Dec 21	<b>G</b>
7.	Solicit/implement feedback on apps	Oct 21	<b>G</b>
8.	Release Geocortex agency viewers	Nov 19	<b>C</b>
9.	Identify/scope second applications	Dec 19	<b>C</b>
10.	Develop/launch second applications	Dec 20	<b>C</b>
11.	Produce final guidance documents	Dec 21	<b>G</b>
12.	Project closeout	Dec 21	<b>G</b>

